

During October Pivetta Brothers Construction worked on completing drainage on the east side and installed utility trenches across 1st Avenue and storm drains on the East side of 1st Avenue. Work on these projects will continue into November. The steel plates covering the trenches across 1st Avenue should be removed and work should be completed on these trenches during November.

During the month of November, Pivetta Brothers Construction will be constructing the modular block wall on the east side of First Avenue across from the Normandy Park Congregational Church. The work will then proceed along the east side to the intersection of 192nd Street where the roadway will be filled to eliminate the super elevation. The “super elevation” is the area in the roadway where the road pavement is breaking up in this intersection. **The work at 192nd Street will require the closure of the 192nd Street intersection on two occasions for three days each time. 1st Avenue will remain open to traffic during this work.** During the closure traffic will be routed to South 199th Street. When this work is complete the preliminary pavement will be installed (weather permitting) so that traffic can be shifted to the east side while work begins on the west side.

During the next month it is also anticipated that the drainage work will be complete on the east side, the drainage detention structure installed on the west side, curb, gutter and lighting foundations installed on the east side from South 200th Street to South 192nd Street.